SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:30AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 049 Const Calendar Day: 532 Date: 22-Feb-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Tern, Ae Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 02-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition sunny

Working Day If no, explain:

Diary: Dispute
Tower Activities —~
Tower strut bolting at 43M elevation.

Jerry's crew work on removing the temporary bolts and drip pin and installing the A490 geomet bolts at the
43M struts. Roberto, Felix and Walter work placing the top and bottom exterior flange bolts on the West-
inner and West-outer struts and also the North strut. Richard and Johny work on the interior flange of the
West shaft.
At 3:30PM, Jerry's crew when to work elsewhere.
Torque varification were done on the the following location:
-DH4GM300023 (M30x200)

-Top and bottom exterior flange of West-inner strut at the West shaft connector
-DH4GM300019 (M30x220)

-All of the top and bottom exterior flange of North strut.

04-0120F4 Bid Item: 053 T-L01-STN.053 Tower Lift 01 Strut North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROBERTO HERNANDEZ-ZELE 8.00 2.00 0.00 10.00 D
Ironworker JNM WALTER HERNANDEZ-ZELED 8.00 2.00 0.00 10.00 D
Ironworker JNM JOHNNY CALZASCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM FELIX MELGAR 8.00 2.00 0.00 10.00 D
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00 10.00 D
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